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NASA Contract No. NAS5-21814, Progress Report:
March.-April 1973
1.0; Title: Evaluation of Digital Correction Techniques for ERTS Images
Principal Investigator Identification Number: P520
2.0. Progress During Reporting Period
2.1; ERTS-1 Symposium Participation
During the March 5-9 Symposium on Significant Results Obtained
from ERTS-1, TRW presented a paper containing some initial results of
this study. Details are given in Reference (1).
2.2. Data Analysis Plan: Phase III
After the Symposium, final modifications were made to the pre-
cision processing software and a Data Analysis Plan was prepared for
Phase III activities. A copy of the plan was submitted to the Scientific
Officer, the first week of April, for review and comment. Pursuant to
the Scientific Officer's agreement, the plan was subsequently submitted
to the Contracting Officer for approval. Upon receipt of the Con-
tracting Officer's written approval, Phase III analyses will immediately
commence. As of this writing, written approval has not been received.
3.0. Problems
Only imagery supplied via retrospective requests have been re-
ceived during the last month. It therefore appears that our letter
of 29 November 1972 to the Technical Officer requesting an extension
ofthe coverage period termination date beyond December 4, 1972,
has not been acted upon as yet.
4.0. Published Articles
"Digital Rectification of ERTS Multispectral Imagery,"
Proceedings of the Symposium on Significant Results
Obtained from ERTS-1 (to be published).
5.0. Recommendations
None at this time.
6.0. Changes in Product Orders
Early in April, the standing request for
test sites was changed so that bulk CCT's for a
be obtained by means of a retrospective order.
NASA's request, so as to minimize the NDPF work
bulk CCT's from the
given scene must now
This was done at
load.
7.0 Changes in Personnel
None at this time.
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